

**Plymouth Property
Update – January 22, 2007**

Received preliminary title report on the 97 acres from Placer Title via e-mail on January 10th. Still awaiting map of plotted easements to accompany the report. Met with Placer Title on January 17th regarding status. We will continue to press.

Mailed \$10,000 check on January 11th to the City of Plymouth for City planning services.

Awaiting proposal for initial civil engineering services from Gene Thorne & Associates. Met with Gene Thorne & Associates on January 16th to meet their recommended environmental consultants - Youngdahl Consulting Group and Sycamore Environmental. Received proposal from Youngdahl on January 22nd for both a Phase 1 and a Geotechnical Engineering Feasibility Study. Awaiting proposal from Sycamore Environmental for wetlands consulting.

Met with potential land planner, Jeffrey Demure, President of Jeffrey Demure & Associates, on January 16th.

Frank attended the Economic Development Committee Meeting in Plymouth on January 18th along with Carol Emerson and Leedy D'Agostini.